



*Environmental Engineers & Consultants*  
*9604 Coldwater Road, Suite 203*  
*Fort Wayne, IN 46825*

**PH: (260) 494-3223**

**FAX: (260) 494-3224**

## **MONTHLY STATUS REPORT**

---

**TO:** Barry Scherer, District Superintendent  
**FROM:** Ben Adams, P.E.  
**DATE:** June 11, 2020  
**SUBJECT:** 2020 Sanitary Sewer Extensions

---

### **Work Completed Last Month:**

- Finalize review Contract C plan set – Barrington Woods, CR 900 N & Clem's Lake
- Finalize LS Pump Designs, Low Pressure Sewer Designs & Pump Vendor Selections
- Prepare Contract Documents & Specifications
- Prepare IDEM-INDOT Construction Permits
- Project Notice – Exemption Paperwork to Property Owners in Each Service Area

### **Work Anticipated This Month:**

- Final Quantities Takeoffs, Finalize Bid Schedules & Design Level Construction Costs Estimates
- Submit Permit Applications – Coordinate Capacity Certifications with Decatur & Berne
- Main Line Easement Acquisition – Main Line Easements mailed 6-10-20
- Coordinate with Baker Tilly & Barnes & Thornburg on New Project Funding
- Establish Bid Timelines & Dates

### **Progress Towards Deliverables:**

- 95% Design for Contract A, B & C
- 80% Specifications
- 20% Bidding
- 20% Permitting

### **Potential Project Issues:**

- Interlocal Treatment Agreement with Berne – Mark B. to create a draft template
- Modifications to Interlocal Agreement with Decatur
- Anticipate & Prepare for SRF Stimulus Funding Guidelines
- Service Area Meetings